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Budget Summary 

This attachment presents detailed budget information and supporting documentation for the 

three proposed projects in the Upper Santa Margarita Watershed (USMW) IRWM Region, plus a 

brief discussion of the interregional project in partnership with the San Diego IRWM Region. 

The total cost of implementing the three projects in this proposal is $5,323,209.27. Of this 

amount, $4,292,046.27 (81%) is non-state match funding and $1,031,163.00 is being requested 

as part of the Proposition 84 Round 2 Implementation Grant Program. The project proposal 

offers tremendous investment value to the State for a number of reasons including:  

 The proposal provides 81% of funding from non-State sources, demonstrating there is a 
strong commitment from local agency and nonprofit groups to the implementation of 
these projects.   
 

 47% of the grant funding request will be used directly for construction or construction-
related activities.  

 
The budget tables in this attachment are ordered as follows: 

1. Overall Proposal Summary Budget (PSP Table 8) 
2. Recycled Water and Plant Material Conversion Project for HOA Common Areas  
3. Native Botanical Garden Project  
4. Upper Valle de Los Caballos Recharge Project  

 
The interregional project, Implementing Nutrient Management in the Santa Margarita River 

Watershed – Phase II, is being implemented jointly by the Upper Santa Margarita IRWM and 

San Diego IRWM regions. Although the Upper Santa Margarita IRWM region is a full partner 

and benefits will accrue across watershed boundaries to both regions, the entire project work 

plan, budget, and cost/benefit analysis for the project have been included in the San Diego 

IRWM Region funding application in order to simplify project administration and contracting 

upon implementation.  

The San Diego Funding Area maintains an agreement among the Regional Water Management 

Groups (RWMGs) to equitably allocate the Funding Area’s Proposition 84 funds – the Tri-County 

Funding Area Coordinating Committee Memorandum of Understanding (MOU). In order to fund 

the interregional project, the Upper Santa Margarita RWMG has committed both grant funds 

(per the MOU) and matching funds to support this interregional project. The total project cost is 

approximately $1.51 million. Of this amount, the Upper Santa Margarita RWMG has committed 

$181,875 from the grant funds allocated to it through the MOU and $62,500 in matching funds. 
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The project budget detail is shown in the San Diego IRWM Region application. Appendix C 

includes a letter from the San Diego IRWM Program Manager confirming support and funding 

for the interregional project.  

A summary budget for the USMW IRWM Region proposal is provided in Table 4-1.The proposal 

is consistent with the categories included in the Work Plan (provided in Attachment 3) and 

Schedule (provided in Attachment 5). 

Table 4-1:  Summary Budget  

   (a) (b) (c) (d) (e) 

Individual Project Title 

Requested 

Grant Amount 

Cost Share: 

Non-State Fund 

Source* 

Funding Match 

Cost 

Share: 

Other 

State 

Fund 

Source* 

Total % 

Funding 

Match 

(a) Recycled Water and 

Plant Material 

Conversion Project for 

HOA Common Areas 

$221,139.59  $ 350,617.86  $0   $571,757.45  61% 

(b) Native Botanical Garden 

Project  

   $170,322.42  $ 3,486.40  $0    $173,808.82  2% 

(c) Upper Valle de Los 

Caballos Recharge 

Project  

$639,700.99  $3,937,942.01  $0    $ 4,577,643.00  86% 

Grand Total (Sum rows (a) 

through (c) for each column) 

$1,031,163.00  $4,292,046.27  $0    $5,323,209.27  81% 
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Recycled Water and Plant Material Conversion Project for HOA Common Areas 

Table 4-2:  Detailed Project Budget 

Project serves a need of a DAC?  No 
Funding Match Waiver request?  No 

  
  

(a) (b) (c) (d) (e) 

Budget Category Requested 
Grant 

Amount 

Cost Share: 
Non-State 

Fund Source*  
(Funding 
Match) 

Cost Share: 
Other State 

Fund Source* 

Total Cost % Funding 
Match  

 

(a) Direct Project Administration  $0 $45,309.24 $0 $45,309.24 100% 

(b) Land Purchase/Easement $0 $0 $0 $0 0% 

(c) Planning/Design/Engineering/ 
Environmental Documentation 

$21,600.00 $60,894.25 $0 $82,494.25 74% 

(d) Construction/Implementation $199,539.59 $210,538.50 $0 $410,078.09 51% 

(e) Environmental Compliance/ 
Mitigation/Enhancement 

$0 $0 $0 $0 0% 

(f) Construction Administration $0 $17,175.60 $0 $17,175.60 100% 

(g) Other Costs $0 $16,700.27 $0 $16,700.27 100% 

(h) Construction/Implementation 
Contingency 

$0 $0 $0 $0 0% 

(i) Grand Total (Sum rows (a) 
through (h) for each column) 

$221,139.59 $350,617.86 $0 $571,757.45 61% 

*Sources of funding:    

 Rancho California Water District: $ 170,471.10 

 Metropolitan Water District: $46,902 

 Eastern Municipal Water District: $13,000 

 Rainbow Canyon Homeowners Association: $50,244.76  

 Meadowview Homeowners Association: $ 35,000 

 Paloma Del Sol Homeowners Association: $35,000 

 

The sections below detail each budget category and break down the budget by the tasks 

described in the Work Plan. Each task’s budget details the cost basis used in estimating the 

budget and may include a table which further breaks down budgets into labor disciplines, 

equipment and/or material costs. Any supporting documentation for budgeted costs of work 

already completed or estimates provided to complete work is provided as an appendix to this 

Attachment. 
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(a) Direct Project Administration Costs 

Direct Project Administration Costs of $45,309.24 were calculated based on the task break 

down shown below.                                                                                                                               

Task 1: Administration 

Administration Costs of $28,851.99 were calculated based on labor costs shown in Table 4-3.  

Table 4-3: Administration Costs 

Activity or 
Deliverable                 

Discipline 
Hourly 

Wage ($/hr) 
Number of 

Hours 
Total  

Project 
Administration  

Grants Administrator $143.13 40 $5,725.20 

Project Manager 2 $116.70 60 $7,002.00 

Postage1 N/A N/A $6.39 

Development of 
Finance 

Project Manager 1 $143.13 80 $11,450.40 

Development of 
Project Monitoring 

Plan and Data 
Management  

Project Manager 2 $116.70 40 $4,668.00 

    Total  $28,851.99 

 

Task 2: Labor Compliance Program 

Labor Compliance Program Costs of $1,995.00 were calculated based on labor costs shown in 

Table 4-4.  

Table 4-4: Labor Compliance Program Costs 

Activity or 
Deliverable                 

Discipline 
Hourly 

Wage ($/hr) 
Number of 

Hours 
Total  

Labor Compliance 
Program  

LCP Project Manager $85.00 16 $1,360.00 

Compliance Analyst $35.00 13 $455.00 

Field Investigator $45.00 4 $180.00  

    Total  $1,995.00 

                                                      
1
 Based on Black and Veatch postage fees  
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Task 3: Reporting 

Reporting costs of $14,462.25 were calculated based on labor costs shown in Table 4-5.  

Table 4-5: Reporting Costs 

Activity or 
Deliverable                 

Discipline 
Hourly 

Wage ($/hr) 
Number of 

Hours 
Total  

Quarterly Progress 
Reports 

Grants 
Administrator 

$143.13 25 $3,578.25 

Project Manager 2 $116.70 65 $7,578.25 

Final Report 

Grants 
Administrator 

$143.13 10 $1,431.30 

Project Manager 2 $116.70 16 $1,867.20 

    Total  $14,462.25 

 

(b) Land Purchase/Easement 

The RWPMC Project does not require purchase of land or easements as the property is 

completely within the HOA ownership and within the RCWD service area.  

(c) Planning/Design/Engineering/Environmental Documentation 

Planning/Design/Engineering/Environmental Documentation Costs of $82,494.25 were 

calculated based on the task breakdown shown below.  

Task 4: Assessment and Evaluation 

The Assessment and Evaluation costs of $43,931.75 were calculated based on the labor costs 

show in Table 4-6.  
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Table 4-6: Assessment and Evaluation Costs 

Activity or Deliverable                 Discipline 
Hourly 
Wage 
($/hr) 

Number of 
Hours 

Total  

Identify RCWD dedicated 
landscape irrigation sites 

within 500 feet of 
existing recycled water 

mainline 

Engineering 

Secretary 
$135.48 0.5 $67.74 

Engineering-Planning 

& Capital Projects 
$221.80 19.5 $4,325.01 

GIS $142.92 2 $285.84 

Engineering Manager $259.18 2 $518.35 

Civil Engineer $226.88 36 $8,167.68 

Prioritize sites by water 
consumption & estimate 

conversion costs 

Consultant Employee 

#1 
$60.00 2 $120.00 

Consultant Employee 

#2 
$195.00 1 $195.00 

Consultant Employee 

#3 
$95.00 1 $95.00 

Consultant Employee 

#4 
$100.00 24 $2,400.00 

Consultant Employee 

#5 
$110.00 104 $11,440.00 

Consultant Employee 

#6 
$230.00 28 $6,440.00 

Consultant Employee 

#7 
$240.00 17 $4,080.00 

Consultant Employee 

#8 
$38.50 1 $38.50 

Consultant Employee 

#9 
$80.00 1 $80.00 

Identify participating 
sites 

Project Manager 1 $143.13 8 $1,145.04 

Project Manager 2 $116.70 8 $933.60 

Pre-retrofit conversion 
site audits 

Irrigation Auditor $75.00 48 $3,600.00 

 Total  $43,931.75 
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Task 5: Final Design 

The cost allocated for Final Design is $34,062.50. Detailed information on the cost breakdown 

can be found in Table 4-7. 

Table 4-7: Final Design Costs 

Activity or Deliverable                 Discipline 
Hourly 

Wage ($/hr) 
Number of 

Hours 
Total  

Site Irrigation 
Conversion Plans  

Irrigation 
Designer 

$62.50 460  $28,750.00 

Complete Irrigation 
System Design Work  

Irrigation 
Designer 

$62.50 40 $2,500.00 

Complete Plant 
Materials List 

Irrigation 
Designer 

$62.50 45 $2,812.50 

 Total  $34,062.50 

 

Task 6: Environmental Documentation 

Environmental documentation is not required for implementation of the RWPMC Project as the 

project is being constructed on private property that has been previously disturbed; therefore 

no budget is allocated to this task  

Task 7: Permitting 

The costs allocated for Permitting is $4,500.00 were calculated based on the labor costs show in 

Table 4-8. 

Table 4-8: Permitting Costs 

Activity or Deliverable                 Discipline 
Hourly 

Wage ($/hr) 
Number of 

Hours 
Total  

Traffic Control Permit 
Landscape 
Contractor 

$62.50 72 $4,500.00 

 Total  $4,500.00 
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(d) Construction/Implementation 

The cost allocated for Construction/Implementation is $410,078.09 based on the task break 

down shown below. 

 

Task 8: Construction Contracting 

Construction contracting is allocated $11,450.40 based on the detailed labor cost below in 

Table 4-9. 

Table 4-9: Construction Contracting Costs 

Activity or Deliverable                 Discipline 
Hourly 

Wage ($/hr) 
Number of 

Hours 
Total  

Award contracts to 
Landscape 

Contractors/Coordinate 
signing of MOUs  

Project Manager 
1 

$143.13 80 $11,450.40 

    Total  $11,450.40 

 

 

Task 9: Construction 

Construction costs include contractor and in-kind costs. Contractor costs have been estimated 

for the three HOA conversion sites based on a cost estimate received from Environmental 

Concepts Landscape Management for the Rainbow Canyon HOA site (see Appendix D).  

 

Subtask 9.1: Mobilization and Site Preparation 

Mobilization and Site Preparation are estimated to cost $12,584.00 based on the detailed labor 

costs below in Table 4-10. 

 

Table 4-10: Mobilization and Site Preparation Costs 

Labor  

Activity or Deliverable                 Discipline                 
Hourly 

Wage ($/hr) 
Number of 

Hours 
Total              

Turf Removal Landscape Labor $45.76 275 12,584.00 

    Total  $12,584.00 
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Subtask 9.2: Project Construction 

The Project Construction estimate of $361,886.61 is based on the detailed labor costs below in 

Table 4-11.  

Table 4-11: Construction Costs 

Materials  

Activity or Deliverable                 Materials  Unit Cost 
Number of 

Units 
Total  

Install New Drip 
System 

Recycled ID Tags $12.64 100 $1,264.00 

Recycled Caps $13.84 700 $9,688.00 

Recycled Valve Box $27.70 93 $2,576.10 

Convert Existing 
Irrigation to High 
Efficiency Nozzles 

Pop Up Caps $17.45 355 $6,194.75 

Recycled Valve Box 

Lid 
$16.05 52 $834.60 

Install Plantings 
California Friendly 

Plants and Turf 
$27.20 1180 $32,096.00 

Install and Program 
Smart Controller 

Smart Controller $5,561.30 3 $16,683.90 

Replace Remaining 
Turf 

Woodchips $67.50 1864 $125,820.00 

Connect Irrigation 
System to RCWD 
Recycled Water 

Mainline 

Saddle, lateral 

piping, recycled 

water meter 

$23,500.00 3 $70,500.00 

Recycled Water 

Meter 
$3,000.00 3 $9,000.00 

Recycled mainline $5.07 2090 $10,596.30 

Sleeved mainlines 

to buildings 
$3.18 482 $1,532.76 

Sleeved hydrant 

lines 
$11.10 540 $5,994.00 

Basket Strainer for 

Filtering Water 
$843.96 3 $2,531.88 

Install Educational/ 
Informational Signage 

Recycled Water 

Signs 
$232.71 66 $15,358.86 

Subtotal  $310,671.15 
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Labor  

Activity or Deliverable                 Discipline                 
Hourly 
Wage 
($/hr) 

Number of 
Hours 

Total              

Install New Drip 
System 

Irrigation 

Technician 
$62.50 17 $1,062.50 

Landscape Labor $45.76 94 $4,301.44 

Convert Existing 
Irrigation to High 
Efficiency Nozzles  

Landscape Labor $45.76 177 $8,099.52 

Install Plantings Landscape Labor $45.76 210 $9,609.60 

Install and Program 
Smart Controller  

Landscape Labor $45.76 380 $17,388.80 

Replace Remaining 
Turf 

Landscape Labor $45.76 95 $4,347.20 

Connect Irrigation 
System to RCWD 
Recycled Water 

Mainline 

Landscape Labor $45.76 100 $4,576.00 

Install Educational/ 
Informational Signage 

Landscape Labor $45.76 40 $1,830.40 

Sub-Total $51,215.46 

 Total  $361,886.61 

 

Subtask 9.3: Performance Testing and Demobilization 

The Performance testing and demobilization estimate of $14,803.20 is based on the detailed 

labor costs below in Table 4-12.  

  Table 4-12: Performance Testing and Demobilization Costs 

Activity or Deliverable                 Discipline Unit Cost 
Number of 

Units 
Total  

Post-Conversion 
Irrigation System Audits 

and Demobilization 

Irrigation System 

Auditor 
$75.00 48 $3,600.00 

Post-Conversion 
Consumption Monitoring 

Project Manager 

2 
$116.70 96 $11,203.20 

    Total  $14,803.20 
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Task 9.4: Public Outreach, Workshops, Demonstrations 

The costs allocated to Public Outreach, Workshops, and Demonstrations is $9,353.88 based on 

the detailed labor cost below in Table 4-13.  

  Table 4-13: Public Outreach, Workshops, Demonstrations 

Activity or 
Deliverable                 

Discipline 
Hourly 

Wage ($/hr) 
Number of 

Hours 
Total  

Public Workshops 
Project Manager 1 $143.13 36 $5,152.68 

Project Manager 2 $116.70 36 $4,201.20 

    Total  $9,353.88 

 

(e) Environmental Compliance/Mitigation/Enhancement 

Task 10: Environmental Compliance/Mitigation/Enhancement 

No environmental mitigation or enhancement actions or tasks are required and therefore are 

not allocated budget. 

 

(f) Construction Administration 

Task 11: Construction Administration 

The cost allocated for Construction Administration is $17,175.60 and is detailed in Table 4-14.  

Table 4-14: Construction Administration 

Activity or 
Deliverable                 

Discipline 
Hourly 

Wage ($/hr) 
Number of 

Hours 
Total  

Construction 
Administration 

Project Manager 1 $143.13  120 $17,175.60 

    Total  $17,175.60 

 

(g) Other Costs 

Other costs include the water district approval costs. These costs were allocated $16,700.27 

based on a lump sum estimate as detailed in Table 4-14. 
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Table 4-14: Other Costs 

Activity or Deliverable                 Hourly Wage ($/hr) Total  

RCWD Plan Check and Inspection Lump Sum Estimate1 $16,700.27 

 Total  $16,700.27 
1 Source: RCWD Engineering Services Estimate for all three HOAs, 2013 

(h) Construction/Implementation Contingency 

No budget was allocated for Row (h) as no construction/implementation contingency costs will 

be required for the Project.  
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Native Botanical Garden Project 

Table 4-15: Detailed Project Budget  

Project serves a need of a DAC?  Yes 
Funding Match Waiver request?  No 

  
  

(a) (b) (c) (d) (e) 

Budget Category Requested 
Grant 

Amount 

Cost Share: 
Non-State 

Fund Source*  
(Funding 
Match) 

Cost Share: 
Other State 
Fund Source 

Total Cost % Funding 
Match  

 

(a) Direct Project Administration  $11,690.00 $0 $0 $11,690.00 0% 

(b) Land Purchase/Easement $0 $0 $0 $0 0% 

(c) Planning/Design/Engineering/ 
Environmental Documentation 

$16,600.00 $0 $0 $16,600.00 0% 

(d) Construction/Implementation $101,560.80 $3,486.35 $0 $105,047.15 3% 

(e) Environmental Compliance/ 
Mitigation/Enhancement 

$0 $0 $0 $0 0% 

(f) Construction Administration $34,000.00 $0 $0 $34,000.00 0% 

(g) Other Costs $0 $0 $0 $0 0% 

(h) Construction/Implementation 
Contingency 

$6,471.62 $0 $0 $6,471.62 0% 

(i) Grand Total (Sum rows (a) 
through (h) for each column) 

$170,322.42 $3,486.35 $0 $173,808.77 2% 

*Sources of funding:    

 South Coast Resource Conservation and Development Council (SCRC&DC)  

 Hamilton Museum  

 High Country Conservancy  

 Anza Community Beatification and Garden Projects Committee – Volunteer time  

 

The sections below detail each budget category and break down the budget by the tasks 

described in the Work Plan. Each task’s budget details the cost basis used in estimating the 

budget and may include a table which further breaks down budgets into labor disciplines, 

equipment and/or material costs. The basis for the costs provided in the following tables was 

taken from the cost estimate provided by Anza Valley Architect (see Attachment D). Please 

note that the Task costs have been refined from the estimate in Attachment D to correct the 

calculated estimate values as a result of preparing this grant application. 
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(a)  Direct Project Administration Costs 

Direct Project Administration Costs of $11,690.00 were calculated based on the task break 

down shown below.                                                                                           

Task 1: Administration 

Administration Costs of $4,970.00 were calculated based on labor costs shown in Table 4-16 

Table 4-16: Administration Costs 

Activity or 
Deliverable                 

Discipline 
Hourly 

Wage ($/hr) 
Number of 

Hours 
Total  

Project 
Administration  

Administrator $35.00 82 $2,870.00 

Development of 
Finance 

Administrator $35.00 30 $1,050.00 

Development of 
Project Monitoring 

Plan and Data 
Management  

Administrator $35.00 30 $1,050.00 

    Total  $4,970.00 

 

Task 2: Labor Compliance Program 

Labor Compliance Program (LCP) Costs of $3,360.00 were calculated based on labor costs 

shown in Table 4-17. These costs were estimated based on a LCP that was used on a similar 

project.     

Table 4-17: Labor Compliance Program Costs 

Activity or 
Deliverable                 

Discipline 
Hourly 

Wage ($/hr) 
Number of 

Hours 
Total  

Labor Compliance 
Program (LCP)  

LCP Contractor  $35.00 96 $3,360.00  

    Total  $3,360.00 
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Task 3: Reporting 

Reporting costs of $3,360 were calculated based on labor costs shown in Table 4-18. This rate 

assumes it will take four hours per month to complete all the necessary project reporting.   

Table 4-18: Reporting Costs 

Activity or 
Deliverable                 

Discipline 
Hourly 

Wage ($/hr) 
Number of 

Hours 
Total  

Project Reporting Administrator $35.00 96 $3,360.00  

    Total  $3,360.00 

 

(b) Land Purchase/Easement 

The SCRC&DC, the Hamilton Museum, and the High Country Conservancy are in the process of 

obtaining a conservation easement from the current land owner for the project site; a letter of 

commitment has already been received from the owner (see Appendix C). The land for the 

project site will be donated by the land owner for 15 years, and therefore there are no 

associated costs for this task.   

(c) Planning/Design/Engineering/Environmental Documentation 

Planning/Design/Engineering/Environmental Documentation Costs of $16,600.00 were 

calculated based on the task breakdown shown below.  

Task 4: Assessment and Evaluation 

The Assessment and Evaluation costs of $1,000.00 were calculated based on the labor costs 

show in Table 4-19.  

Table 4-19: Assessment and Evaluation Costs 

Activity or Deliverable                 Discipline 
Hourly 
Wage 
($/hr) 

Number of 
Hours 

Total  

Plant and Soil Analysis Scientist $50.00 20 $1,000.00 

 Total  $1,000.00 
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Task 5: Project Design 

The cost allocated for Project Design is $13,600.00. Detailed information on the cost 

breakdown can be found in Table 4-20. 

 

Table 4-20: Final Design Costs 

Activity or Deliverable                 Discipline 
Hourly 

Wage ($/hr) 
Number of 

Hours 
Total  

10% Conceptual Design 
Landscape 
Architect 

$50.00 26 $1,300.00 

30% Schematic Design  
Landscape 
Architect 

$50.00 54 $2,700.00 

60% Design  
Landscape 
Architect 

$50.00 83 $4,150.00 

90% Design  
Landscape 

Architect 
$50.00 83 $4,150.00 

100% Design 
Landscape 

Architect 
$50.00 26 $1,300.00 

 Total  $13,600.00 

 

Task 6: Environmental Documentation 

Environmental documentation is not required for implementation of the Native Botanical 

Garden Project. The SCRC&DC will obtain a categorical exemption prior to the grant award 

date. The cost allocated for preparation and filing of the CEQA Categorical Exemption is $400.00 

and was calculated based on the labor costs shown in Table 4-21. 
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Table 4-21: Final Design Costs 

Activity or Deliverable                 Discipline 
Hourly 

Wage ($/hr) 
Number of 

Hours 
Total  

CEQA  Categorical 
Exemption 

Environmental 
Scientist 

$50.00 8 $400.00 

 Total  $400.00 

 

Task 7: Permitting 

Permitting is allocated $1,600.00. The landscape architect will be responsible for securing the 

site permit from the County of Riverside. The cost for obtaining the site permit is based on 

previously secured site permits for similar construction and is summarized in Table 4-22. 

Table 4-22: Permitting Costs 

Activity or Deliverable                 Discipline 
Hourly 

Wage ($/hr) 
Number of 

Hours 
Total  

Site Permit 
Landscape 
Architect  

$50.00 32 $1,600.00 

 Total  $1,600.00 

 

(d) Construction/Implementation 

The cost allocated for Construction/Implementation is $105,047.15 based on the task break 

down shown below. 

 

Task 8: Construction Contracting 

Construction contracting is allocated $4,750.00 based on the detailed labor cost below in Table 

4-23. 
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Table 4-23: Construction Contracting Costs 

Activity or Deliverable                 Discipline 
Hourly 

Wage ($/hr) 
Number of 

Hours 
Total  

Bid Document Package 
Preparation 

Construction 
Manager 

$50.00 40 $2,000.00 

Contractor Bidding and 
Evaluation 

Construction 

Manager 
$50.00 40 $2,000.00 

Contractor Award and 
Contracts 

Construction 

Manager 
$50.00 15 $750.00 

    Total  $4,750.00 

 

Task 9: Construction 

The cost allocated for Construction is $92,682.35 based on the task break down shown below. 

 

Subtask 9.1: Mobilization and Site Preparation 

No mobilization will be required as part of the Native Botanical Garden Project.  

 

Subtask 9.2: Project Construction 

The Project Construction estimate of $90,810.75 is based on the detailed labor costs below in 

Table 4-24.  

Table 4-24: Construction Costs 

Materials  

Activity or Deliverable                 Materials  Unit Cost 
Number of 

Units 
Total  

Soils Rework, 
Amendment and 

Rough Grade, Form 
Garden Beds 

Garden beds 
$0.51/ 

Square Foot  

5,875 

Square Feet 
$2996.25 

Prepare Soil and Rock 
Borders at Beds   

Soil and Rocks 
$0.18/ 

Square Foot 

11,750 

Square Feet 
$2,115.00 

Plantings in Beds, 
Larger Plantings and 

Hedge 

Plantings for Beds 
$0.83/ 

Square Foot 

3,000 

Square Feet 
$2,490.00 

Large Plants and 

Hedges 
Lump Sum  $3,045.00 

Gardening Tools 

 
Lump Sum  $525.00 
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Activity or Deliverable                 Materials  Unit Cost 
Number of 

Units 
Total  

Pathways   

DG Compressed 

Stone 

$1.33/ 

Square Foot 

4,800 

Square Feet 
$6,384.00 

Pathway Bark  
$0.03/ 

Square Foot 

7,800 

Square Feet 
$234.00 

Watering and Drip 
Irrigation System  

Drip Line Lump Sum $1,050.00 

Photo Voltaic Lighting 
System  

Lighting System  Lump Sum $1,925.00 

Exhibit Boundary 
Elements 

Rock and Timber 

Boundary Elements 

$2.10/ 

Linear Foot 
320 $672.00 

Planting ID 
Plaques/Signs 

Planting ID 

Plaques/Signs 
Lump Sum $525.00 

Fencing at Boundary  Fencing 
$5.25 / 

Linear Foot 
650 $3,412.50 

Benches, Shade 
Structure, Picnic 

Tables 

Benches  $115 each 6 $690.00 

Shade Structure  
$15.75/ 

Square Foot  

200  

Square Feet  
$3,150.00 

Picnic Tables $88 each 3 $264.00 

Tables $175 each 3 $525.00 

Subtotal  $30,002.75 

Labor  

Activity or Deliverable                 Discipline                 
Hourly 
Wage 
($/hr) 

Number of 
Hours 

Total              

Soils Rework, 
Amendment and 

Rough Grade, Form 
Garden Beds 

Landscape 

Contractor  
$44.00 135 $5,940.00 

Prepare Soil and Rock 
Borders at Beds   

Landscape 

Architect 
$44.00 94 $4,136.00 

Plantings in Beds, 
Larger Plantings and 

Hedge  

Landscape 

Architect  
$44.00 258 $11,352.00 

Pathways   
Landscape 

Architect 
$44.00 301 $13,244.00 
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Activity or Deliverable                 Discipline                 
Hourly 
Wage 
($/hr) 

Number of 
Hours 

Total              

Watering and Drip 
Irrigation System  

Landscape 

Architect 
$44.00 48 $2,112.00 

PV System for Well 
and PV Lighting 

System 

Landscape 

Architect 
$44.00 88 $3,872.00 

Exhibit Boundary 
Elements 

Landscape 

Architect 
$44.00 30 $1,320.00 

Planting ID 
Plaques/Signs 

Landscape 

Architect 
$44.00 24 $1,056.00 

Fencing at Boundary  
Landscape 

Architect 
$44.00 155 $6,820.00 

Benches, Shade 
Structure, Picnic 

Tables  

Landscape 

Architect 
$44.00 249 $10,956.00 

Sub-Total $60,808.00 

 Total  $90,810.75 

 

Subtask 9.3: Performance Testing and Demobilization 

The Performance testing estimate of $1,871.60 is based on the detailed labor costs below in 

Table 4-25.  

  Table 4-25: Performance Testing and Demobilization Costs 

Activity or Deliverable                 Discipline Unit Cost 
Number of 

Units 
Total  

Project Monitoring 

Environmental 

Scientist  
$50.00 20 $1,000.00 

Volunteers $21.79 40 $871.60 

    Total  $1,871.60 

 

Task 9.4: Public Outreach, Workshops, Demonstrations 

The costs allocated to Public Outreach, Workshops, and Demonstrations is $7,614.80 based on 

the detailed labor cost below in Table 4-26. Eight workshops are planned - four for youth and 

four for adults. In addition, four days of multiple tours will be given to the public by volunteers 
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over a two year period. The native botanical garden naturalists will be responsible for training 

all volunteers on how to conduct the workshops and tours.   

  Table 4-26: Public Outreach, Workshops, Demonstrations 

Activity or 
Deliverable                 

Discipline 
Hourly 

Wage ($/hr) 
Number of 

Hours 
Total  

Public Workshops 
and Tours 

Naturalist  $50.00 100 $5,000.00 

Volunteers $21.79 120 $2,614.80 

    Total  $7,614.80 

 

(e) Environmental Compliance/Mitigation/Enhancement 

Task 10: Environmental Compliance/Mitigation/Enhancement 

No environmental mitigation or enhancement actions or tasks are required and therefore are 

not allocated budget. 

 

(f) Construction Administration 

Task 11: Construction Administration 

The cost allocated for Construction Administration is $34,000.00 and is detailed in Table 4-27. 

The costs were estimated based on 17 weeks of project construction, which includes one week 

after construction to close out the project.  

Table 4-27: Construction Administration 

Activity or 
Deliverable                 

Discipline 
Hourly 

Wage ($/hr) 
Number of 

Hours 
Total  

Construction 
Administration 

Construction 
Manager 

$50.00 680 $34,000.00 

    Total  $34,000.00 

 

(g) Other Costs 

No other costs will be required for the Native Botanical Garden.  

 

 



Upper Santa Margarita Watershed IRWM Region   Attachment  4 

Native Botanical Garden Project  Budget 

 

 

IRWM Implementation Grant Proposal  March 2013 
Proposition 84, Round 2  4-22 

(h) Construction/Implementation Contingency 

The costs allocated for Construction Contingency are $6,471.62 based on the detailed labor 

cost below in Table 4-28. The construction contingency is based on 5% of the total project 

costs. The project is currently in the beginning stages of design, therefore design contingency 

will be required to accommodate any changes in cost.  

 

Table 4-28: Construction Contingency 

Activity or 
Deliverable                 

Discipline 
Hourly 

Wage ($/hr) 
Number of 

Hours 
Total  

Design 
Contingency 

Landscape Architect $50.00 27 $1,350.00 

Construction 
Contingency 

Landscape 
Contractor/Architect/ 

Naturalist 

Based on 5% of total 
construction/implementation  

cost less volunteers for 
Public Workshops: 

$102,432.40  

$5,121.62 

    Total  $6,471.62 
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 Upper Valle de Los Caballos Recharge Project 

Table 29:  Detailed Project Budget 

Project serves a need of a DAC?:   No  

Funding Match Waiver request?:  No  

   (a) (b) (c) (d) (e) 

Budget Category Requested 

Grant 

Amount 

Cost Share: 

Non-State 

Fund 

Source* 

(Funding 

Match) 

Cost 

Share: 

Other 

State 

Fund 

Source* 

Total Cost % 

Funding 

Match 

(a) Direct Project Administration  $0 $71,814  $0  $71,814 100% 

(b) Land Purchase/Easement  $0 $0  $0  $0 0% 

(c) Planning/Design/Engineering/ 

Environmental 

Documentation 

 $0 $786,266  $0  $786,266 100% 

(d) Construction/Implementation $639,701 $2,575,961  $0  $3,215,662 80% 

(e) Environmental Compliance/ 

Mitigation/Enhancement 

 $0  $0  $0  $0 0% 

(f) Construction Administration  $0  $390,895  $0  $390,895 100% 

(g) Other Costs   $0 $0  $0  $0 0% 

(h) Construction/Implementation 

Contingency 

 $0  $113,000  $0  $113,000 100% 

(i) Grand Total (Sum rows (a)  

through (h) for each column) 

$639,701 $3,937,936 $0  $4,577,637 86% 

Sources of funding:  

• RCWD's Debt Service Capital Improvement (DSCI) Fund with potential reimbursement from 

long- term financing.   

• Current projects underway used for matching (berm mods and pipeline improvements and 

CEQA) are being funded by the (DSCI) and being reimbursed from 2010 Bond proceeds for long 

term financing (e.g., Project Number 10106).   

• Well 161 is planned for RCWD's FY2015/16 budget, which the Board is currently reviewing as 

part of RCWD's 5-YR CIP and is expected to authorize funds for; includes potential reimbursement 

with potential future issuance of debt for additional long term financing. 
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The sections below detail each budget category and break down the budget by the tasks 

described in the Work Plan. Each task’s budget details the cost basis used in estimating the 

budget and may include a table which further breaks down budgets into labor disciplines, 

equipment and/or material costs. 

(a) Direct Project Administration Costs 

Direct Project Administration costs for the Upper VDC project are $71,820, which represents 

about 2% of the total project costs.  A breakdown of these costs by Work Plan task is 

summarized in the table below and discussed in more detail in the following sections. 

Task 1: Administration 

Administration costs for this Project total $28,030 and include costs associated with overall 

coordination and management of the Project as well as development of project financing and a 

project monitoring and data plan. The total cost associated with these activities is estimate. A 

breakdown of these costs is provided in the table below. 

Table 4-30: Administration Costs 

Task Description Discipline 
Hourly Wage 

($/hr) 

Number of 

Hours 
Total  

Project Admin for 

Berms, Piping, Well 

161 and Overall 

Contract 

Engineering Manager $295 10  $2,950 

Civil Engineer $240 50  $12,000 

Engineering Manager - 

Planning 
$285 10  $2,850 

Contract Manager $250 15  $3,750 

Engineering Secretary $152 30  $4,560 

Engineering Clerk $96 20  $1,920 

Total   135  $28,030 

 

Task 2: Labor Compliance Program 

RCWD’s Labor Compliance Program was approved by the Department of Industrial Relations in 

September 2012. The $17,580 cost associated with this task (shown in the table below) involves 

compliance monitoring during construction of the Project, including in-kind and outside 

services. The $10,000 estimate for outside services is consistent with what RCWD spent on 

labor compliance for implementation of Phase 1 of the overall project. 
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Table 4-31: Labor Compliance Costs 

Task Description Discipline 
Hourly Wage 

($/hr) 

Number of 

Hours 
Total  

Labor Compliance 

Outside Services  

(Contract) 
LS n/a $10,000 

Contract Manager  $259 20  $5,180 

Civil Engineer $240 10  $2,400 

Total     $17,580 

 

Task 3: Reporting 

This task involves completion of the quarterly, annual and final Project status reports as 

required by the Grant program. The total cost is estimated to be $26,204. A breakdown of 

these costs is provided in the table below. 

Table 4-32: Reporting Costs 

Task Description Discipline 
Hourly Wage 

($/hr) 

Number of 

Hours 
Total  

Reporting 

Engineering Manager $295 20  $5,900 

Civil Engineer $240 70  $16,800 

Senior Water 

Resources Planner  
$219 16  $3,504 

Total   106  $26,204 

 

(b) Land Purchase/Easement  

The Upper VDC Project will not require purchase or land or acquisition of right-of-ways as the 

property already belongs to RCWD.  

(c) Planning/Design/Engineering/Environmental Documentation 

Planning/Design/Engineering/Environmental Documentation costs for the Upper VDC Project 

total $786,266. A breakdown of these costs by Work Plan task is summarized in the table below 

and discussed in more detail in the following sections. 
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Table 4-33: Summary of Planning/Design/Engineering/Environmental Documentation Costs 

Category Upper VDC 

(c) Planning/Design/Engineering/ 

Environmental Documentation 

$786,266 

Task 4 Assessment and Evaluation $384,219 

Task 5 Design $371,767 

Task 6 Environmental Documentation $19,630 

Task 7 Permitting $10,650 

 

Task 4: Assessment and Evaluation 

The Assessment and Evaluation costs of $384,219 reflects the total cost of completing the 

Upper VDC Conjunctive Use Optimization Study Final Report, which was finalized in May 2012  

This work was completed by an outside consultant. A copy of the contract for this work, which 

includes detailed scope and cost estimate, is provided in Appendix C. 

Task 5: Final Design  

The total cost for design of the Upper VDC Project is $371,767, as summarized in the table 

below. Part of the design task was completed in house by RCWD Staff and the remaining was 

completed by outside consultant support. 

Table 4-14: Summary of Design Costs 

Design Services Amount Note 

RCWD Services $112,035  

In-house Services $112,035 
Breakdown for in-kind services 

provided below.  

Outside Design Services $259,732  

Preliminary Design $49,875 
Complete. See Appendix C for 

contract/cost breakdown. 

Final Design - Pipelines and Flow 

Controls 
$49,928 

90% Complete. See Appendix C for 

contract/cost breakdown. 

Final Design - Grading $49,929 
90% Complete. See Appendix C for 

contract/cost breakdown. 

Final Design - Well $110,000 
Estimate based on similar design 

efforts. 

Total $371,767  
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The design for the Upper VDC Project is divided into four separate elements: 

1. Preliminary Design.  The work was completed by an outside consultant. A copy of the 
contract for this work, including a detailed scope and cost estimate, is provided in 
Appendix C.  

2. Final Design of Pipelines and Flow Controls. This work is on-going and will be completed 
prior to Grant Award.  This work is being conducted by an outside consultant. A copy of 
the contract for this work, which includes a detailed breakdown of costs, is included in 
Appendix C. 

3. Final Design of Grading Improvements. This work is on-going and will be completed 
prior to Grant Award.  This work is being conducted by an outside consultant. A copy of 
the contract for this work, which includes a detailed breakdown of costs, is included in 
Appendix C. 

4. Final Design of Well 161. This work has not yet started. Based on the final design costs 
for similar projects, this is estimated to cost $110,000. 

 

The breakdown of in-house RCWD services to support the design of this project is provided in 

the table below. 

 

Table 4-35: RCWD Services for Design of Upper VDC Project 

Task Description Discipline 
Hourly Wage 

($/hr) 

Number of 

Hours 
Total  

RCWD In-house 

Services for Design of 

Upper VDC Project 

Chief Engineer $342 10  $3,420 

Engineering Manager  $295 45  $13,275 

Civil Engineer $240 300  $72,000 

Director of Operations $346 10  $3,460 

Water Operations 

Manager  
$225 20  $4,500 

Water Operations $132 30  $3,960 

Water System 

Supervisor 
$202 20  $4,040 

Instrumentation 

Control Tech 
$165 20  $3,300 

Electrical Services 

Supervisor 
$204 20  $4,080 

Total    475  $112,035 
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Task 6: Environmental Documentation 

RCWD approved a CEQA Addendum for the Upper VDC Project on March 14, 2013. The total 
cost for this task was approximately $19,630, including RCWD and outside consulting services. 
The table below provides a summary of these costs. A copy of the contract for outside services, 
which includes a scope and cost breakdown, is included as Appendix C. 

Table 4-36: Summary of Environmental Documentation Costs 

Environmental Services Amount Note 

RCWD Services $2,950  

RCWD In-house Services $2,950 
Estimated based on 10 hours of 

Engineering Manager’s time @ $295/hr 

Outside Design Services $16,680  

CEQA Addendum $16,680 
Complete. See Appendix C for contract/cost 

breakdown 

Total $19,630  

 

Task 7: Permitting 

Permitting costs for this Project are estimated to be $10,650 and include costs for HPC-
Bacteriological Sampling and securing a Water Supply Permit Amendment. The table below 
provides a breakdown of these costs. 

Table 4-37: Permitting Costs 

Task Description Discipline 
Hourly Wage 

($/hr) 

Number of 

Hours 
Total  

HPC - Bacteriological 

Sampling and Water 

Supply Permit 

Amendment 

Civil Engineer $240 35  $8,400 

Water Operations 

Manager 
$225 10  $2,250 

Total   45  $10,650 

 

(d) Construction/Implementation 
 

Construction/Implementation costs for the Upper VDC project total $3,215,662. A breakdown 

of these costs by Work Plan task is summarized in the table below and discussed in more detail 

in the following sections. 
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Task 8: Construction Contracting 

Construction Contracting costs for this Project are $41,560 and include costs for all activities 

necessary to secure a contractor and to award the contract, including: advertisement for bids, a 

pre-bid meeting, bid opening, bid evaluations, selection of contractor, board approval, award of 

contract, and notice to proceed.  A breakdown of these costs is provided in the table below. 

Table 4-38: Construction Contracting Costs 

Task Description Discipline 
Hourly Wage 

($/hr) 

Number of 

Hours 
Total  

Prepare Bid Package 

and Manage Bid 

Process 

Engineering Manager  $295 10  $2,950 

Civil Engineer $240 20  $4,800 

Contract Manager  $259 30  $7,770 

Inspection  $168 80  $13,440 

Contracts Coordinator $144 50  $7,200 

Construction 

Inspection Supervisor 
$180 30  $5,400 

Total   220  $41,560 

 

Task 9: Construction 

As discussed in the Work Plan, the Upper VDC Project implements several components of Phase 

2 of RCWD’s overall groundwater recharge and recovery program, including: 

 Berm Modification and Well Pad Construction.  One (1) new berm will be constructed 
and the bottoms of the recharge ponds will be regraded to direct recharge closer to the 
recovery wells.  A pad for new Well 161 will be graded and the pads for five other wells 
will be extended. 

 Pond Discharge Piping Modifications.  The contractor will install 1,800 LF of new 36” 
diameter raw water piping along the southern and eastern portions of the recharge 
ponds. In addition, four (4) new flow control stations will be installed. 

 Well Installation. The contractor will drill a new well (Well 161) with well casing and will 

equip it with a pump and appurtenant equipment.  

 Well Discharge Piping Construction. The contractor will install 1,000 LF of new 24” 

diameter treated water piping from Well 161 to an existing transmission pipeline  

It should be noted that the magnitude of the flow control, berm and grading work described 

above takes into consideration the needs of the Upper VDC Project as well as future phases of 

the overall groundwater recharge program. In addition, the 36” diameter raw water pipe is 

purposely being oversized to accommodate the ultimate project.  Attachment 8 describes the 
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approach taken for the cost/benefit analysis given that some of the costs that will be incurred 

for this Project are for the benefit of future phases. 

 

The follow table provides a summary of the labor, material and equipment costs to construct 

the Upper VDC Project. A more detailed breakdown by subtask is provided in the following 

sections. 

Table 4-39: Summary of Construction Costs 

Task Labor Materials Equipment Total 

9.1 Mobilization/Site Prep $6,540 $160,000 $3,300 $169,840 

9.2 Project Construction $1,403,140 $1,451,730 $116,260 $2,971,130 

9.3 Demob/Testing $19,032 $12,500 $1,600 $33,132 

Total $1,428,712 $1,624,230 $121,160 $3,174,102 

 

Subtask 9.1: Mobilization and Site Preparation 

Mobilization and site preparation costs for the Upper VDC project are expected to be $169,840. 

This work is expected to include mobilization of trailers, staff and staging equipment as well as 

mobilization of the drill rig. The table below provides a breakdown of these estimated costs. 
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Table 4-40: Mobilization and Site Preparation Costs 

LABOR 

Description Discipline 

Hourly wage 

($/hr) # of hours Total ($) 

Labor during staging/mobilization Laborer $44 60 $2,640 

Labor during staging/mobilization Foreman $65 60 $3,900 

Labor Total     120 $6,540 

MATERIALS 

Description Unit 

Unit Cost  

($ per unit) # of Units Total ($) 

Mobilization and staging each $80,000 1 $80,000 

Mobilization of drill rig each $40,000 1 $40,000 

Bonds and insurance (5%) each $40,000 1 $40,000 

Materials Total   

  

$160,000 

EQUIPMENT 

Description Unit 

Unit Cost  

($ per unit) # of Units Total ($) 

Trailer monthly rate $350 6 $2,100 

Office field equipment and 

potholing LS $1,200 1 $1,200 

Equipment Total   

  

$3,300 

TOTAL       $169,840 

 

 

Subtask 9.2: Project Construction 

Project Construction costs for the Upper VDC project are expected to be $2,971,130.  These 

costs include the construction of the berm, grading modifications, piping installation and 

construction and equipping a new well. A breakdown of these costs is provided in the following 

table.  Additional detail regarding the costs associated with the berm, grading modifications, 

and piping can be found in the Engineer’s Estimate of Probable Cost included as Appendix D. It 

should be noted that the Division 1 Costs, Taxes, Contractor OH&P, and Contingency included 

at the bottom of the Engineer’s Estimate of Probable Costs were not included as RCWD believes 

the cost estimates are very conservative based on previous experience with similar projects. 
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Table 4-41: Labor Construction Costs 

LABOR 

Services Discipline 

Hourly 

wage 

($/hr) 

# of 

hours Total ($) 

RCWD Services       $37,590 

RCWD Technical Services 

During Construction of Upper 

VDC Project 

Civil Engineer $240 50 $12,000 

Water Operations 

Manager $225 20 $4,500 

Water Operations  $132 30 $3,960 

Water System 

Supervisor $202 30 $6,060 

Instrumentation 

Control Technician $165 30 $4,950 

Electrical Service 

Supervisor $204 30 $6,120 

Contractor Services - Well       $225,940 

Contractor Labor for 

Construction of Well 161 

Laborer $44 610 $26,840 

Equip operators $125 300 $37,500 

Backhoe Operator $62 130 $8,060 

Concrete Laborer $50 100 $5,000 

Loader Operator $62 120 $7,440 

Foreman $65 410 $26,650 

Pipefitters $55 900 $49,500 

Electrician $60 280 $16,800 

Inspector $60 90 $5,400 

Inspector $60 200 $12,000 

Superintendent $75 410 $30,750 

Contractor Services - Berm/Pipe      $1,139,610 

Grading Improvements Installation Cost* $427,760 1 $427,760 

Flow Control Structures Installation Cost* $88,160 1 $88,160 

36-inch CML&C Steel Pipe Installation Cost* $358,220 1 $358,220 

24-inch CML&C Steel Pipe Installation Cost* $172,730 1 $172,730 

Electrical and instrumentation  Installation Cost* $92,740 1 $92,740 

Labor Total       $1,403,140 

*Refer to Appendix D for detailed breakdown of the berm /pipe labor (installation) costs. 
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Table 4-42: Materials and Equipment Construction Costs 

MATERIALS 

Description Unit 

Unit Cost  

($ per unit) # of Units Total ($) 

Materials  - Well       $579,000 

Well cap each $25,000 1 $25,000 

Well casing and screen 400 foot 

depth each $85,000 1 $85,000 

gravel pack each $20,000 1 $20,000 

dumping costs each $750 1 $750 

Well pump and piping each $100,000 1 $100,000 

Piping - 16" DIP LF $40 200 $8,000 

16" gate valve each $7,500 1 $7,500 

16" check valve  each $11,000 1 $11,000 

air release valve assembly each $1,750 1 $1,750 

16" flow meter  each $10,000 1 $10,000 

pipe fittings each $65,000 1 $65,000 

Equipment pad and thrust 

blocks each $45,000 1 $45,000 

Electrical and instrumentation  each $200,000 1 $200,000 

Materials  - Berm/Pipe       $872,730 

Grading Improvements LS* $111,200 1 $111,200 

Flow Control Structures LS* $282,700 1 $282,700 

36-inch CML&C Steel Pipe LS* $199,490 1 $199,490 

24-inch CML&C Steel Pipe LS* $106,640 1 $106,640 

Electrical and instrumentation  LS* $172,700 1 $172,700 

Materials Total       $1,451,730 

EQUIPMENT 

Description Unit 

Unit Cost  

($ per unit) # of Units Total ($) 

Drill rig each $175 260 $45,500 

25 ton each $1,520 24 $36,480 

Loader Wheel each $52 160 $8,320 

Truck, Dump 10cy each $45 40 $1,800 

Truck, Water each $31 160 $4,960 

Truck, Pickup each $20 960 $19,200 

Equipment Total       $116,260 
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*Refer to Appendix D for detailed breakdown of the berm /pipe material costs. 

Subtask 9.3: Performance Testing and Demobilization 

Performance Testing and demobilization costs for the Upper VDC project are expected to be 

$33,132. This work is expected to include demobilization of construction equipment, 

disinfection of the new well and piping, and testing the water system for compliance with the 

California Department of Public Health (CDPH) drinking water guidelines. 

  

Table 4-43: Performance Testing and Demobilization Costs 

LABOR 

Description Discipline 

Hourly wage 

($/hr) # of hours Total ($) 

Labor during 

demobilization/testing Laborer $44 178 $7,832 

Labor during 

demobilization/testing Foreman $65 80 $5,200 

Labor during 

staging/mobilization Superintendent $75 80 $6,000 

Labor Total     338 $19,032 

MATERIALS 

Description Unit 

Unit Cost  

($ per unit) # of Units Total ($) 

Water for pressure testing 

and disinfection each $12,500 1 $12,500 

Materials Total       $12,500 

EQUIPMENT 

Description Unit 

Unit Cost  

($ per unit) # of Units Total ($) 

Truck, Pickup Each $20 80 $1,600 

Equipment Total       $1,600 

TOTAL       $33,132 

 

(e) Environmental Compliance/Mitigation/Enhancement 

Task 10: Environmental Compliance/Mitigation/Enhancement 

No environmental mitigation or enhancement actions or tasks are required and therefore are 

not allocated budget. 
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(f) Construction Administration 

Task 11: Construction Administration 

Construction administration will be handled by RCWD staff. Based on experience with similar 

projects, the cost allocated for Construction Administration is $390,895. A breakdown of this 

estimate is provided in the table below. 

Table 4-44: Construction Administration Costs 

Project Component Discipline 
Hourly Wage 

($/hr) 

Number of 

Hours 
Total  

Construction 

Administration 

Engineering Manager $295 10  $2,950 

Civil Engineer $240 60  $14,400 

Water Operations $132 20  $2,640 

Water System 

Supervisor 
$202 30  $6,060 

Contracts Manager $259 135  $34,965 

Inspection $168 1,370  $230,160 

Contracts Coordinator $144 230  $33,120 

Construction 

Inspection Supervisor 
$180 370  $66,600 

Total   2,225  $390,895 

 

(g) Other Costs 

Not applicable.  

(h) Construction/Implementation Contingency 

A construction contingency of $113,000 was included for this project. This represents a 10% 

construction contingency for the well portion of the project construction cost, which is 

approximately $1,130,000. The estimated costs for the berm /pipe are at the 90% design level 

and are thought to be conservative enough based on RCWD’s experience, so no additional 

contingency is included for these items. This contingency is typical for similar projects with cost 

estimates at the current level of design. 

 

 


